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Working Day If no, explain:

Temperature 7 AM 12 PM 4PM
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Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews had to work on miscellaneous activities on the tower , work on the tower pull back bracket ,
the side span catwalk frame , & the Electro Slag Weld repairs .

Anthony , Augie , Casey , Jacob , Jonathon , Robert , & Ryan had to work on the tower pull back
bracket on the South tower shaft , on face A . Crews had to remove the bolts , hook the brackets to 2 chain
falls , & install 2 rollers under the bracket . Crews were done at 12:50 PM.

After that , crews had to hook the bracket to the crane , slide the bracket on the rollers using pull power
to push the bracket . They were done at 1:10 PM. Nicolaus flew the bracket & set it on the barge at 1:15
PM.

Then , crews had to work on the side span catwalk main bracket . They had to remove the bolts to
release it from the saddle . Crews had to mobilize their tools , & equipments to the inside of the saddle .
They started at 1:25 PM. Crews started to remove the bolts at 1:55 PM.

Eric & Clayborn had to work on the electro Slag Weld repairs on the top 2. 5 meters between 9 & 13
meters . Crews had to work on joint S . Face A . Jojo & Tony were on the site to work with the welders .

Check Jojo report for the welders detailed activities .

Richard , Huang , Mardonio , & Mathew had to work on miscellaneous activities on the tower . Huang
had to cut the elevator brackets on the North & West tower shafts between 81 & 112 meters using the
plasma cutting machine

In addition to that , he had to grind the weld & clean the surfaces of the D skins on the North & West
tower shafts .

Richard , Mardonio , & Mathew had to prepare to work on the drainage plates & middle seal plate on
the West side of the saddle . Crews had to weld 3 lifting lugs on the filler plates between South & West
chimneys . Prepare to set a 3 meters man baskets for the West side of the chimney , work with Huang
mobilizing equipments , tools , & set the basket on the tower shafts .

Certified Coating crews had to work on the grillage splice plates , & work on the landing platform at 53 ,
127 , & 139 meters .

Francisco & Enrique had to work on the landing platform at 139 meters on the top of the North façade
box . Alberto & Rafael had to work on the landing platform at 53 & 127 meters . Crews had to grind , clean
the surfaces of the façade boxes , & apply primer coat . Crews started at 10:30 AM. They were done at
1:00 PM.

Richard & Manuel had to work on the West grillage splice plate . Crews had to clean , grind , remove
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the rusty spots on the A skin & clean the holes .
In addition to that , crews had to remove the excess paint on the B skin & prepare A & B surfaces for

primer coat .

Charlie had to check on the painters activities . Check Charlie 's report for the painters detailed
activities

In the morning I had to deliver 8 concrete test cylinders to Sacramento Trans Lab . I left at 5:00 PM.
I was back at 9:45 AM.

In the office , I had to work on my report . I was done at 2:30 PM.

Mohammad had to cover the tower activities after 2:00 PM.

Bid Item: 053 T-SAD-GRI.05304-0120F4 Tower Saddle Grillage

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0070562

2.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2288

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGSIronworker 8.00 2.00 0.00 10.00

JNM MARDONIO MARTINEZIronworker 8.00 2.00 0.00 10.00

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-HEA-ASE.05304-0120F4 Tower Head Walkway Grating and Access Tower SE Erect structural steel (bri

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RICK GONZALEZPainter 8.00 2.00 0.00 10.00

JNM MANNY BERRIOS-BAQEDANOPainter 4.00 0.00 0.00 4.00

JNM FRANCISCO SERRANOPainter 4.00 0.00 0.00 4.00
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JNM ARMANDO ABERTAPiledriver 8.00 2.00 0.00 10.00

JM ALBERTO PINERAPainter 4.00 2.00 0.00 6.00
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